

**ANNUAL PROCUREMENT PALN FOR THE YEAR (2022-2023)**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**University of Chakwal**  
**(Purchase & Store Department)**

**Rs. in Million**

Sr. No.	Procurement Name	Procurement Description	Qty.	Scope of work	Procurement Type	Procurement Category	Funds	Source of Funds	Tentative Estimated cost	Procurement Method	Procurement Procedure	QTR	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Purchase of Medical & Lab Equipment	Purchase of Medical & Lab Equipment for Geology Lab of UOC	-	Procurement of Lab Equipment for Geology Lab	Goods	Local	90.500	Non ADP	2.000	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	31 Aug 2022	20 Oct 2022	31 Oct 2022	31 Dec 2022	30 Jan 2023	
2	Purchase of IT Equipment	Purchase and Installation of IT Equipment for Data Center UOC	-	Establishment of Data Center in UOC	Goods	Local	26.900	Non ADP	26.900	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	13 Oct 2022	17 Nov 2022	28 Nov 2022	28 Feb 2023	31 Mar 2023	
3	Janitorial & Gardening Services	Hiring of Janitorial & Gardening Services for UOC	-	Cleaning & Gardening Services	Services	Local	10.000	Non ADP	8.600	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	13 Oct 2022	17 Nov 2022	30 Nov 2022	15 Jun 2023	30 Jun 2023	
4	Purchase of Stationery	Purchase of Stationery Items and IT Stationery Items for UOC	-	Stationery Items	Goods	Local	5.000	Non ADP	4.800	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	26 Oct 2022	02 Dec 2022	15 Dec 2022	28 Feb 2023	30 Jun 2023	
5	Printing	Printing of different Items for UOC	-	Printing work	Goods	Local	7.000	Non ADP	6.00	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	27 Oct 2022	02 Dec 2022	15 Dec 2022	28 Feb 2023	30 Jun 2023	

Sr. No.	Procurement Name	Procurement Description	Qty.	Scope of work	Procurement Type	Procurement Category	Funds	Source of Funds	Tentative Estimated cost	Procurement Method	Procurement Procedure	QTR	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
6	Purchase of Medical & Lab Equipment	Lab Equipment for Pharmacy Dept., HND Dept. and MCT Dept. of UOC	-	Procurement of Lab Equipment for diff. Labs.	Goods	Local	90.500	Non ADP	56.000	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	28 Oct 2022	05 Dec 2022	16 Dec 2022	31 Mar 2023	28 Apr 2023	
7	Security Services	Hiring of Security Services for UOC	-	Security	Services	Local	5.000	Non ADP	4.500	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	11 Nov 2022	09 Dec 2022	20 Dec 2022	15 Jun 2023	30 Jun 2023	
8	Purchase of Books	Purchase of different Books	-	Purchase of Books	Goods	Local	20.000	Non ADP	19.800	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	11 Nov 2022	09 Dec 2022	23 Dec 2022	28 Feb 2023	31 Mar 2023	
9	Purchase of IT Equipment	Purchase of different Items of IT Equipment	-	IT Equipment	Goods	Local	20.000	Non ADP	19.000	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	11 Nov 2022	09 Dec 2022	22 Dec 2022	31 Mar 2023	20 Apr 2023	
10	Transport	Purchase of Transport and official vehicles	-	Transport and Vehicles	Goods	Local	15.000	Non ADP	14.800	Direct Contracting	Single Stage One Envelope	2 <sup>nd</sup>	18 Nov 2022	05 Dec 2022	09 Jan 2023	15 Mar 2023	31 Mar 2023	
11	Purchase of Chemical & Glassware	Purchase of Chemicals & Glassware Items for UOC	-	Chemical & Glassware	Goods	Local	15.000	Non ADP	14.00	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	02 Dec 2023	06 Jan 2023	16 feb 2023	16 Apr 2023	12 May 2023	
12	Purchase of Medical & Lab Equipment	Lab Equipment for Chemistry, Physics, Botany and Zoology	-	Lab Equipment	Goods	Local	90.500	Non ADP	32.500	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	02 Dec 2022	06 Jan 2023	16 Feb 2023	16 Apr 2023	12 May 2023	

Sr. No.	Procurement Name	Procurement Description	Qty.	Scope of work	Procurement Type	Procurement Category	Funds	Source of Funds	Tentative Estimated cost	Procurement Method	Procurement Procedure	QTR	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
13	Purchase of Plant & Machinery Items	Procurement for different Items of Plant & Machinery	-	Plant & Machinery Items	Goods	Local	15.000	Non ADP	14.000	Tender	Single Stage Two Envelopes	2 <sup>nd</sup>	02 Dec 2023	06 Jan 2023	16 feb 2023	16 Apr 2023	15 May 2023	
14	Purchase of Furniture & Fixture	Procurement of different items related to Furniture & Fixture for UOC	-	Furniture & Fixture	Goods	Local	5.000	Non ADP	4.500	Tender	Single Stage Two Envelopes	3 <sup>rd</sup>	20 Jan 2023	24 Feb 2023	10 Mar 2023	10 May 2023	30 May 2023	

Prepared by: **MUHAMMAD MANAN ZAFAR**  
Assistant Director (P&S)

Checked by: **SULTAN MAHMOOD**  
Deputy Director (P&S)

Approved by: **Prof. Dr. Muhammad Bilal Khan**  
Vice Chancellor (UOC)